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Abstract 

 

Purpose: The relative low capital cost and contributions to mitigating global warming have favoured 

the continuous construction and operation of nuclear power plants across the world. One critical 

phase in the operation of nuclear plants for ensuring safety and security of radioactive products and 

by-products is decommissioning. With the advent of digital twinning in the building information 

modelling (BIM) methodology, efficiency and safety can be improved from context-focus access to 

regulations pertaining demolition of structures, and cleaning-up of radioactivity inherent in nuclear 

stations. A BIM-driven framework to achieve a more regulation-aware and safer decommissioning of 

nuclear plants is proposed. 
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Design: The framework considers task requirements, and landscape and environmental factors in 

modelling demolition scenarios that characterise decommissioning processes. The framework 

integrates decommissioning rules/regulations in a BIM linked non-structured query system to model 

items and decommissioning tasks, which are implemented based on context-focused retrieval of 

decommissioning rules and regulations. The concept’s efficacy is demonstrated using example cases 

of digitalised nuclear power plants. 

 

Findings: This approach contributes to enhancing improvements in nuclear plant decommissioning 

with potential for appropriate activity sequencing, risk reduction, and ensuring safety.  

   

Originality: A BIM-driven framework hinged on querying non-structured databases to provide 

context-focused access to nuclear rules and regulations, and to aiding decommissioning, is new.  

 

Keywords: decommissioning, nuclear power plants, BIM, tasks, regulations, context-focussed 
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1 Introduction 

There are currently 31 countries where nuclear plants are being used to generate electricity (IAEA, 

2018). Nuclear power contributes a significant share of the electricity mix in countries such as 

France, UK, Slovakia, Ukraine, Belgium and Hungary. As a result of reliable and efficient outputs, 

many of these countries are planning on increasing the capacity and efficiency of their nuclear 

power generation infrastructure in the near future (Pioro and Duffey, 2015; WNA, 2019).  For 

instance, in the UK where nuclear power accounts for over 20% of the country’s electricity (BEIS, 

2018), the government and the nuclear energy sector are collaborating in the new Nuclear Sector 

Deal.  In this deal, targets are to achieve: 30% cost reduction in new build projects, 20% cost savings 

in decommissioning and up to £2bn domestic and international contract wins by 2030. The deal 

looks to establish novel ways of developing key, high-value nuclear components, systems and 

processes. This encompasses aspects of modular and advanced manufacturing /construction, digital 

engineering execution and assurance over the life cycle of projects to reduce associated costs.  Such 

improvement and expansion are underway, partly because some nuclear facilities have already 

reached or are approaching their end-of-life and new ones will need to be built. Hence, a review of 

nuclear power plant (NPP) decommissioning processes to take advantage of contemporary 

modelling tools such as building information modelling (BIM) and learning from best practice 

approaches is expedient. Also, currently operating plants with distant end-of-life and those planned 

for the future can benefit from new innovations.  

 

Nuclear power plants arguably remain one of the most reliable, cheapest and environmental friendly 

sources of energy in the electrical energy mix available to a number of countries (Brook et al., 2014). 

One of the major challenges in exploiting nuclear power has been the safe management of 

radioactive substances during operation and during decommissioning at end-of-life. The 

decommissioning stage of nuclear facilities is even more critical as it inevitably entails, in addition to 
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demolition of structures, handling radioactive materials for safe disposal or neutralisation. Also, 

decommissioning activities will usually involve professionals/workers from other disciplines such as 

construction, who may rarely work with radioactive materials in their normal working routines. 

Decommissioning entails the progressive demolition of buildings and removal of radioactive 

material. It is hazardous, expensive, time-intensive, and presents environmental risks that must be 

addressed to ensure radioactive materials are either transported elsewhere for storage or stored on-

site in a safe manner (Cumo, 2002, Suh et al., 2018; Patterson et al., 2016). A system that virtually 

simulates the process is therefore important to mitigate these potential challenges and associated 

risks. Intelligent digitalisation of information, processes, objects with link to existing 

policies/regulations that could support work of diverse stakeholders is lacking.  Therefore, this 

research focuses on enhancing safety and smooth execution of NPP decommissioning processes 

through BIM-driven stakeholder-engagement, guided by context-based access to rules and 

regulations, including consideration of dismantling sequences and demolition operations.   

 

The innovation of this research is the systematic integration of rules and regulations in a BIM-based 

framework for decommissioning processes of nuclear power plants. The framework utilises a non-

structured query system to model items and decommissioning tasks, which can be retrieved by 

means context-focused association to decommissioning rules and regulations.  This solution 

responds to challenges placed on the nuclear industry to reduce capital costs and achieve safer 

decommission processes and handling of radioactive products and by-products. With the advent of 

digital twinning in the BIM methodology (Patterson et al., 2016), efficiency and safety can be 

improved from context-focus access, to regulations pertaining to demolition of structures and 

cleaning-up radioactivity inherent in nuclear stations. Using BIM, the object-based intelligent 

parametric modelling of data over the lifecycle of projects, can capture geometric information, 

attributes of elements and rules governing their use to integrate multi-dimensional (nD) subjects 
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(sustainability, health and safety, fire etc.). It presents the construction industry with opportunities 

to include multidisciplinary information as part of a federated project model (Ilhan and Yaman, 

2016). BIM can be used to virtually simulate and analyse performance parameters of projects before 

execution to ensure accuracy, eliminate clashes and reduce errors (Vernikos, 2012; Abanda et al., 

2017). In line with suggestions by Ferrada et al. (2014), BIM is one of the vital technological 

advancement that has been used, in recent times,  to explore the integration of nD modelling aspect 

of lessons learned and knowledge management on construction projects (Oti et al., 2018). BIM is 

also useful in providing the opportunity for the preservation of nuclear data in digital environments 

on a long-term basis, including compactness in archiving for future use (Patterson et al., 2016). 

Therefore, this research proposes a BIM-driven framework aimed at achieving a more regulation-

aware and safer decommissioning of nuclear plants. The accompanying objectives are to (i) establish 

the need for integrating nuclear power plants decommissioning rules/regulations in BIM; (ii) develop 

and implement a framework for a context-focused query system that links decommission 

rules/regulations and model items/tasks; and (iii) demonstrate an example case of a digitalised 

nuclear power plant. Findings from the implementation of the BIM-driven framework suggests 

achievable improvements in nuclear plant decommissioning pertaining to areas of appropriate 

activity sequencing, risk reduction and safe material handling. 

 

The remainder of this paper is divided into five sections. Previous and related works are examined in 

Section 2.  Section 3 sets the scene for presenting the approach used in this research work. Section 4 

covers the suggested BIM-based framework including a demonstration. A discussion about the 

implication of the work is summarised in Section 5 followed by the Conclusion in Section 6.  
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2 Previous/related works 

One target of decommissioning of nuclear plants is to return sites to "greenfield status", and to 

become relatively certain of their safety status. Once a facility has been successfully 

decommissioned, it is expected that radioactive danger no longer persists, and it can be released 

from regulatory processes. This section discusses existing works on decommissioning processes; 

their regulation and the extent to which they have been digitised to make a case for contemporary 

BIM applications. 

 

2.1 Decommissioning processes 

The phases in the  life cycle of a nuclear power plant project are siting (location arrangements), 

design, construction, commissioning, operation and decommissioning as typically delineated in a 

licensing process (Jeong et al., 2016). Like the earlier phases of the lifecycle of a NPP, activities in the 

decommissioning phase are relatively well-defined. This can be seen in the Greifswald project (Bond 

et al., 2004), where decommissioning activities broadly included: (i) post-operational (operation of 

all systems relevant to storage, removal, inactive system dismantling and decontamination), (ii) 

dismantling (contaminated and potentially contaminated systems), and (iii) site restoration 

(dismantling, decontamination and demolition of remaining systems/structures and site 

restoration/adaptation). The definitions of these phases and constituent activities and strategies for 

decommissioning may vary from one region, authority or project to another depending on legal, 

technical, economic and radiological considerations (Cumo, 2002; Suh et al., 2018). In the UK, a vital 

activity that should precede the technical decommissioning works is the Environmental Impact 

Assessment (EIA) which includes a specified period (not less than 30 days) of public consultation 

(Bond et al., 2004). In 1999, it was stipulated that for decommissioning of a NPP to proceed, there 

must be a consent statement from the Health and Safety Executive which requires the consideration 

of an Environmental Impact Assessment (EIA) completed by a competent environmental authority 
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and an Environmental Impact Statement (EIS) provided by the developer (EC Council Directive, 1985; 

HSE, 2007). The EIS is expected to specify the option or options combination of decommissioning 

methods to be implemented. The 1988 decommissioning rule (53 FR 24019) differentiated between 

acceptable methods. These are: (a) DECON (decontaminate) – the removal or decontamination of 

equipment, structures, and portions of the facility and site containing radioactive contaminants; (b) 

SAFSTOR (safe storage) – placing and maintaining the facility in a safe stable state until it is 

decontaminated and dismantled to levels permitted for licence termination; and (c) ENTOMB 

(entombment) – the structural encasing of all radioactive structures, systems and components in a 

time-proof material such as concrete.   

 

Irrespective of the adopted method and in line with specifications in the  Code of Federal 

Regulations (CFR) of United States of America (USA), common activities that support 

decommissioning (10 CFR 50.2) include decommissioning planning, post-operation, characterisation, 

decontamination, dismantling and safe storage (Cumo, 2002). A typical sequence of these activities 

and their relationship is mapped in Figure 1 which closely aligns with what is applicable in the UK 

(NDA, 2019) and countries such as Sweden (Larsson et al., 2013). The process involves (1) planning 

for the decommissioning process while the plant is still operating and entails some iterative decision-

making processes concerning approaches, resources to be deployed, cost evaluations of activities, 

and the appropriateness of timelines; the early phases of decommissioning plans are essentially 

made up of the post-operation, (2) planning activities covering works needed to maintain safety until 

the plant has been shut down; this sets the scene for characterization, (3) defining and categorizing 

systems, components, structures and processes into a radioactive inventories which then helps to 

guide decontamination (4) interrogating floors, walls, pipes et al; and certifying decontamination is 

satisfactory, (5) dismantling according to prescribed methods and approaches for various 

components, and (6) finally safe storage with defined pre-determined timelines sufficient for the 

plant to be left dormant and allow adequate radioactive decay under controlled conditions. 
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Decommissioning is completed with termination of the nuclear licence. Decommissioning processes 

have high potential for occupational hazards and are cost and time-intensive with risks of 

environmental pollution. These issues make it expedient to address the efficient and safe 

management of the disposal radioactive materials. Recent best practice approaches of design for 

deconstruction (DfD) which entails allowing for considering safe dismantling of structures from the 

stage of design, have been suggested in nuclear decommissioning (Akbarnezhad et al., 2014). Many 

early nuclear plants were constructed before the advent of BIM making their deconstruction to be 

largely based on manuals (Volk et al., 2019) and therefore highly cumbersome and risky. Therefore, 

contemporary virtual simulation of decommissioning processes is important to mitigate these 

potential challenges and risks; this study contributes to addressing that need. 

 

 

 

Figure 1: Sequence activities in nuclear power plant decommissioning  
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2.2 Requirements and regulatory controls for decommissioning 

The nuclear power industry is highly regulated at both international and national levels because of 

its hazardous nature and security risks. An understanding of regulations and their functions is 

necessary in developing a BIM-driven framework for decommissioning. The world regulatory body, 

the International Atomic Energy Agency (IAEA) with headquarters in Vienna, is authorised by statute 

“to establish standards of safety” and “to provide for the application of these standards”. The IAEA 

effort is aimed at creating multilateral, legally binding agreements important for enhancing nuclear, 

radiation and waste safety around the world by means of international conventions. Consenting 

countries are bound by these conventions as legal instruments. Countries that have signed and 

ratified the legal and regulatory frameworks of NPPs designed by the IAEA may develop further 

regulations and guides tailored to or aligned with national policies through national regulatory 

bodies. The responsibilities of regulatory bodies vary and may cover the IAEA defined areas of 

regulatory guidance; licensing and licensing documents; assessment of safety; regulatory inspection 

and enforcement; regulatory competence and quality of work; emergency preparedness and public 

communication. Safety through prevention has always been an important concern in the history of 

nuclear power development and it remains a key defining factor for future developments (IAEA, 

2018). Consequently, the IAEA initially established over 200 safety standards under the series of (i) 

Nuclear Safety Standards (NUSS); (ii) International Basic Safety Standards for Protection Against 

Ionising Radiation and for Safety of Radiation Sources (the Basic Safety Standards), with supporting 

documents; (iii) Radioactive Waste Safety Standards (RADWASS); and (iv) Regulations for the Safe 

Transport of Radioactive Material. In 1996, these were coalesced into two: Safety Standards (spell 

out objectives, concepts, principles, requirements and guidance) and Safety Reports Series. The 

Safety Standards is comprised of 3 parts: Safety Fundamentals, Safety Requirements and Safety 

Guides. Safety Fundamentals are essentially the IAEA Safety Standards series policy documents. The 

Safety Requirements are conditions (with ‘shall’ statements) that must be met in order to ensure the 



Construction Innovation: Information, Process, Management, Emerald, DOI: 10.1108/CI-11-2020-0186 

Page 10 of 36 

 

safety of a particular activities, while Safety Guides are recommendations, usually with “should” 

statements, to ensure that safety requirements are met. 

 

Until the Fukushima nuclear accident in March 2011, nuclear policies did not put much emphasis on 

the magnitude of safety hazards that can be abruptly induced by the effects of natural occurrences 

(Kim et al., 2013). NPP licensees had concentrated mainly on demonstrating compliance with 

modern standards for ‘design basis’ events (DECC, 2013). A swift response to this natural disaster 

called for the review of another dimension of safety in nuclear power facilities with respect to 

triggering events such as earthquakes and flooding. For example, on the 25th of March 2011, the 

European Commission declared the need for a comprehensive safety review and transparent risk 

assessment ‘stress test’ for all EU nuclear plants (ENSREG, 2011). Consequently, the European 

Nuclear Safety Regulators (ENSREG, 2011) defined ‘stress tests’ as targeted assessment of safety 

margins in extreme natural events. The tests consist of (i) an evaluation of response of nuclear plants 

to extreme conditions and (ii) the verification of plausible measures for the prevention and 

mitigation-based defence-in-depth logic (initiating events, consequential loss of safety functions and 

severe accident management). Although, some reports (TEPC, 2011; DECC, 2013) have emanated 

from the assessment of the Fukushima disaster as well as modifications of safety policies (ENSREG, 

2011), literature of how to digitise and model information and processes to actualise a 

comprehensive safety and transparent risk assessment aligned with the contemporary digital 

technology affordance is still developing. This research proposes contributing to closing this gap with 

a focus on the area of context-focus access and utilisation of decommissioning rules and regulations.  

 

2.3 Digital transformation and BIM in nuclear decommissioning 

In simple terms, digital transformation may be referred to as “going paperless” (Patel and McCarthy, 

2000). This can result from adoption of new technologies and can affect the overall structure of 

businesses. Aspects of business that could be affected range from the generation of information, 
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keeping of records, and the exchange and use of data to execute vital processes that define business 

functions. It can have varying perspectives and degrees of thoroughness depending on goals (Matt 

et al., 2015). Digital transformation can transcend automation and optimisation, changes in process 

paradigms, implications for product and service improvements, and redefinitions of business 

models. One of the early cases of digital transformation of decommissioning identified in the 

literature is that of a Japanese Power Demonstration Reactor (JPDR) initially developed for UNIX and 

then extended to the Windows Operating System (Yanagihara, 1993; Yanagihara et al., 2001). It was 

termed COSMARD (Code System for Management of JPDR Decommissioning) and makes use of tree-

structured data processing algorithms reflecting the Work Breakdown Structure (WBS) of typical 

decommissioning processes including manpower needs of both manual and remote dismantling 

tasks. The system applies developed mathematical formulas and generated unit factors of work 

items to evaluate decommissioning project management data for enhancing the forecasting of 

manpower needs and costs. The challenge with COSMARD is that it uses project-specific data which 

requires lots of effort to develop. Also, it is difficult to apply on other projects due to inherent 

variations across different decommissioning scenarios, project locations and characteristics. Another 

early example of interest is the DEXUS (Decommissioning Engineering Support System) used in Japan 

to support the termination of the Fugen Nuclear Power Station (Iguchi et al., 2004). The DEXUS, built 

on the COSMARD project, combined 3-dimensional (3D) Computer-Aided Design (CAD) and Virtual 

Reality (VR) to optimize project workload, exposure dose, waste mass and cost by selecting 

appropriate dismantling procedures at the planning stage of decommissioning. The goal was to 

contribute to reducing decommissioning costs and further improve overall safety. In the context of 

nuclear plants that have been (or are near) shutdown in Taiwan, the object-oriented Integrated 

Decommissioning Information Management Systems (IDIMS) was developed to keep comprehensive 

records of all activity data generated from the processes of planning, licensing, post-operation 

radioactive waste management and storage (Chou and Fan, 2006). 
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Although there are more recent works on digital transformation in nuclear power plants, they have 

concentrated on specific components or specialised aspects. For example, the Consortium for 

Advanced Simulations of Light Water Reactors (CASL) in the USA developed a predictive simulation 

environment to tackle leakage of fuel rods in pressurized water reactors caused by wear and tear of 

the Gird-to-Rod Fretting (GTR) (Lu et al., 2011). Another notable example is the investigation to 

handle remote maintenance of diverters in fusion advance studies of torus (FAST). FAST, based in 

Finland (Tampere), acts as a satellite tokomak that provides an interactive review platform through 

virtual prototyping techniques to actors in a project (Di Gironimo et al., 2014). The system’s 

uniqueness is that it can create maintenance iterations including the analysis of current solutions 

and the proposal of new options based on established requirements and identified improvements to 

reach shared optimised solutions. Finally, the work of Patterson et al (2016) on proposing a 

framework for an integrated nuclear digital environment (INDE) is of interest. Building on their 

earlier work (Patterson et al., 2013), the action of monitoring strain fields between a prototype and 

its manufactured equivalent was compared to the principle of developing digital twins to proposed 

INDE. The framework map flows from aspects of prototyping, construction, operation, shutdown 

and the decommissioning of nuclear plants in real-world scenarios to their corresponding digital 

environment which could result in added values from potential exemplar applications. Patterson et 

al (2016) argued it is time a digital nuclear environment/twin is developed to support the design and 

operation of nuclear facilities. This will help to harness the benefits of altering the requirements of 

creating expensive physical mock-ups and tests, increase returns on investment through more 

efficient operation, reduce decommissioning costs and improve public awareness and participation. 

Although comprehensive, a vital aspect of implementation is lacking in the presentation of INDE, 

which is essentially a high-level framework. As such, this proposed research extends a similar 

framework hinged on BIM-enabled application to the aspect of implementation and focuses on 

decommissioning to allow proposed information modelling process to drill down to activities. Thus, 

with the internationalisation of information management approaches in construction, BIM is poised 
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to become the widely used standard, for structured repositories for assets (new and existing) and 

project information in making whole life cycle decisions around planning, design and construction 

(BSI, 2019). 

2.4 Summary of research gaps 

The first objective of this research, to establish the need for integrating nuclear decommissioning 

rules/regulations in BIM, is accomplished by a review of the literature, culminating in identification 

of research gaps developed from discussions of previous works. A major challenge in the use of 

nuclear power plants for the generation electrical energy, is the safe management of radioactive 

substances during operation and at end-of-life. Nuclear decommissioning processes at the end-of-

life, are governed by rules/regulations at both national and international levels. While 

decommissioning may involve intense planning, typical activities encompass systematic dismantling 

of components, demolition of structures and removal of radioactive material. Such activities will 

involve professionals from other fields such as construction who do not constantly work with 

radioactive materials in their conventional practices and job routines. Stakeholders in this category 

will need to be quickly become abreast with huge databases of information on decommissioning 

rules and regulations which is difficult without the aid of contemporary digital transformation 

applications. Such integration of decommissioning rules and regulation for context-focus access by 

stakeholders does not currently exist and is therefore the focus of this study. 

 

Although recent DfD approaches are advocated, the decommissioning of early nuclear plants 

constructed before the era of contemporary digital transformation are hinged on manuals 

(Akbarnezhad et al., 2014a; Volk et al., 2019). Some studies have considered the possibilities for 

digital applications using BIM (Cheng and Ma, 2013; Akbarnezhad et al., 2014a), albeit, mostly 

concepts that require some years to be verified in real-life projects. This is because many new 

projects delivered using BIM applications are yet to reach their end-of-life to activate intended 
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deconstruction from associated DfD specifications. The only option, therefore, for any real-life 

demonstration of digitalisation concepts is to capture as-built information of projects due for 

deconstruction and integration into contemporary BIM software packages by using point clouds as 

suggested in Akbarnezhad et al (2014b), Hubner et al (2016) and Volk et al (2019). The concept 

proposed by Volk et al (2019) suggested added advantages of quantifying project time, materials and 

costs ranges associated with decommissioning, but the aspect of readily accessing regulations to 

guide targeted decommissioning activities is a gap not specifically covered. Keeping abreast with 

context-focused regulatory information in decommissioning planning and execution is vital, which is 

an area of focus of our research. The method employed in accomplishing the implementation is 

discussed next. 

3 Method and implementation 

This work further demonstrates suggestions that BIM can be expanded to incorporate various n-

dimensional information modelling aspects of different scales and types of projects (Oti et al., 2018) 

including the decommissioning of NPP. The challenge is that the level of intelligent digitialisation of 

information, processes, objects and links to existing policies/regulations in the to make immediate 

sense to stakeholders is still developing. Herein lies a key area of focus of this research; to enhance 

safety and smooth execution of NPP decommissioning processes through BIM-driven stakeholder-

engagement with guiding rules and regulations including the sequences of dismantling and 

demolition operations. As illustrated in Figure 2, the research is approached conventionally through 

the review of the literature, rules, guides and regulations around the development of NPP to 

establish gaps as presented in Section 2. Outputs from the literature review count towards fulfilling 

the first research objective of establishing the need for integrating nuclear decommissioning 

rules/regulations in BIM. The development and implementation of a framework for the context-

focused querying linking decommission rules/regulations and model components/tasks, associated 

with the second objective, is fulfilled in this Method section. Also, a demonstration of the efficacy of 
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the concept using two example cases of a digitalised nuclear power plant in line with the third 

objective is presented in Section 4. This preliminary aspect of the research also explores approaches 

to digitising components of a typical NPP and modalities, to capture dismantling/demolition events 

in a BIM environment. The convenient option was to combine Autodesk Revit and Navisworks for 

design and project management functionalities respectively. An essential aspect of the digitisation 

process is to gather adequate knowledge of how the elements in the developed model are 

aggregated. This informed how new attributes were created or added to the model items to align 

with conventional component nomenclature in NPPs. Also, the modification of model item 

attributes, dictates the information mapping to be carried out in spreadsheets and subsequent 

referencing in a modelling and programming environment.  

 

 

Figure 2: Research activity flowchart 
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The second aspect of the research involved implementing the proposed system in a .Net Framework 

environment, including the testing of the system. The elements required to progress with this stage 

of the implementation include a combination of information on model items, regulations and 

decommissioning tasks obtained from the model, comma-delimited file and database management 

system. Information is extracted and transformed into objects and functions in C# programming 

environment linked to BIM-enable tool (Navisworks) through an Application Programming Interface. 

The approach for information modelling in this research work aligns with the Rapid Application 

Development (RAD) principle (Maner 1997). A simplified representation of the overall system 

showing the input and output is expressed by IDEF0 (Icam (Integrated Computer-Aided 

Manufacturing) DEFinition for Function Modelling 0) as shown in Figure 3. The input is the digitised 

NPP which is combined with the ingredients to yield the output of digitised decommissioned 

processes. Further, Business Management Process Model and Notation (BPNM) is employed to 

capture the relationships and interactions of various components of the system in a compact way 

(Tangkawarow and Waworuntu, 2016). 
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Figure 3: (a) Proposed BIM-based framework and (b) Components of nuclear plant decommissioning systems 
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3.1 A BIM-based decommissioning framework 

The proposed BIM-based decommissioning framework is categorised into components as shown in 

Figure 3 and discussed to a greater depth in this section. Also discussed here, is how components 

were combined to implement the system and a guide to its operation. Aspects relating to testing the 

system are presented in the subsequent section. 

 

3.1.1 Components of the BIM-based decommissioning framework 

Based on the IDEF diagram (Figure 3), the framework comprises five modules: Input, Control, 

Mechanism, Function and Output. The Input consists of the digitised model of the NPP, the Control 

encompasses all the regulatory instruments that moderate the functioning of the industry while the 

Mechanism consists of representations of information that enhance the structured mapping and use 

of components/elements associated with the digitised model. The Function represents the rule-

based digitisation environment for harnessing the combination and permutation of resources to 

yield the Proposed Output of an integrated virtual decommissioned process/model. Discussions 

under this section dwell more on modules that flow into the Function; the Function and Output are 

presented in detail in Section 4. 

 

3.1.2  Digitisation process of Nuclear Power Plant (Input) 

Nuclear power plants are specialized structures requiring more stringent guidelines in designing and 

constructing the various component parts than conventional structures such as housing and 

factories. A typical nuclear plant for power generation and transmission consists of a: containment 

building housing two steam generators, a uranium fuel tank (reactor vessel) and connection pipes; 

turbine plant which is continuously cooled by water; generator powered by the turbine; transformer 

for moderating the transmission voltages from the generator; a cooling tower that provides and 
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control the temperature of water used for cooling the turbine; water tank/body from where the 

cooling tank obtains water for cooling the turbine; electricity transmission towers/cables and 

administrative building units. The Input for the developed system requires project management 

functionalities, such as 4D, embedded in BIM. Since most BIM authoring design tools are not 

equipped with 4D functionalities and vice versa, the digitisation of the Input (NPP components) for 

the developed system is carried out in two phases to take advantage of the varying strengths of 

existing BIM authoring tools. The first phase entails the modelling of the various components of NPP 

in a BIM authoring tool, such as the Revit Building Design Suite, at a level of development (LoD) that 

will allow adequate demonstration of the research concept (discussed in Section 5). The Revit 

Building Design suite is one of the leading building information modelling software packages used by 

architects, structural engineers, mechanical, electrical, and plumbing (MEP) engineers to design 

structures and systems (Abanda et al., 2015). The software is equipped with utilities that allows 

object-based parametric designs in 2-dimension and 3-dimensions connected to rich databases of 

component information. In the second phase, the developed model is then transferred to a project 

management tool for further analysis. In this phase, the model is loaded in Navisworks Manage, with 

vast project management capabilities, and serves as the environment for developing the proposed 

system.   

 

3.1.3 Safety rules, requirements and guides (Control) 

The main aim of regulations, rules, and guides as published by national and international regulatory 

bodies for decommissioning and indeed other stages of the NPP life cycle, is to ensure that safety 

requirements are met throughout the processes in question; decommissioning in this case. As such, 

relevant actions encompass reviewing decommissioning/license termination plans, conducting 

targeted inspections and monitoring constituent activities to keep abreast with status regarding 

reductions and stabilization of radioactive contamination. This requires that regulatory bodies and 
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licensee organisations, including their personnel directly involved, must be conversant with rules 

and guidelines. Rules and guidelines governing NPP are vast and detailed, which are challenging to 

digest without supporting systems such as that proposed in this research. For illustration purposes 

the rules captured as part of Control covers Maintenance Rules, Maintenance of Final Safety Analysis 

Reports, Fire Safety Requirements and Actions by Certified Fuel Handlers as discussed in USNR 

Regulatory Guide 1.184 (USNRC, 2000). The information in the regulations and guides are 

transferred to spreadsheets and mapped to relevant work breakdown items to align with bill of 

items for decommissioning works as will be executed on-site.    

 

3.1.4 Database of WBS and Regulations (Mechanism) 

The mechanism of the developed system consists of NPP regulations and guides which have been 

mapped to work breakdown structure of decommissioning tasks stored in a NoSQL database. NoSQL 

databases have been specially chosen for this work because of their ease of manipulation once 

required links are established. Information entries are stored as documents in databases for which 

IDs (MongoID) are generated automatically, which helps to facilitate query processes.  

     

3.2 Implementation and operation of the framework 

The Input, Control and Mechanism components are pulled together in a system (Function) 

developed in a C# programming environment under the .NET Frameworks. This implementation 

takes advantage of the interoperable capabilities .NET Frameworks has with BIM tools such as Revit 

and Navisworks as well as the NoSQL database managements systems, MongoDB. It is vital that a 

link to the local Host of MongoDB, where Control information is domiciled, is established from the 

on-set, to allow interaction from the Function. This connection is created through MS-DOS command 

line based on prior installations. Accordingly, associated MongoDB drivers are installed in C# via 
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NuGet Package Manager to facilitate the connection. This connection must be in place to allow 

regressive testing of the implementation as work progresses in the Navisworks environment linked 

to C# through the Application Programming Interface (API). The API is wrapped around three 

frequently used assemblies; the Autodesk.Navisworks.Api.dll, Autodesk.Navisworks.Automation.dll 

and Autodesk.Navisworks.API.Controls.dll. The first is used for establishing links to Plug-ins or to 

work with the Controls API; the second is for Automation to drive Navisworks and the GUI Controls 

or access to Navisworks documents within a third party application library (Autodesk, 2018). In this 

implementation, the proposed system/tool is embedded into Navisworks Ribbon with a resulting 

window that can blend into the Navisworks GUI. Taking advantage of the RAD methodology, the 

system is re-assessed to incorporate further improvements through re-specification and re-design to 

achieve maturity and desired output.  

 

The matured system is operated in the Navisworks environment which will usually happen during 

planning and project management activities that concern decommissioning. Figure 4 shows the flow 

of actions for operating the system. The user commences with opening the NPP model in Navisworks 

(1) and progresses to call (activate) the decommissioning programme from a link button situated on 

the Navisworks Ribbon (2). The system responds by loading the proposed programme (3) and 

entering pre-developed decommissioning work breakdown items or new bespoke programme, 

where available, in the Navisworks Timeliner (4). The next action is to either enter task items 

according to the work break down structure for decommissioning or load pre-design task lists from a 

database that needs to be uploaded first through an adapted plug-in from the Navisworks API 

development team. The challenge with the latter is that the instantiation of task items when loaded 

is partial. This inhibits the response to check events and so needs some further development. The 

checking of a task (5) activates its potential to link with the database when a model item from the 

NPP component structures is selected (clicked). This action triggers a series of events based on the 
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task keyword identified by the system (6). The first two are that the selected model item and the 

checked decommissioning task are relayed to the database to fetch corresponding regulations and 

connecting information as further described in Section 5. Consequently, the windows form to display 

the output is also called (7). As these appear on the screen, the users then need to assess and 

assimilate the output to assist in the decommissioning processes (8, 9) and then to continue (10) or 

quit the programme (11).  

 

 

Figure 4: Nuclear power plant decommissioning system operation 

 

:BuildingModel(Navisworks)

1. The designer opens a federated 
model in Navisworks

2. Calls Decommissioning system

3. Load digitised Nuclear Power 
Plant for decommissioning  in 
Navisworks.

4. Load Pre-developed 
decommissioning work breakdown 
items or enter new bespoke 
programme in Navisworks 
Timeliner..

. 
5. Check project task.   

6. Identify task keyword for 
database query 

7. Get regulation related to the 
project task checked (selected) 
from NoSQL database for project 
task

8.Assess fetched related regulation

9. Note essential points and 
recorded lesson

10 Progress with demolition and 
dismantling simulation or check 
another project task 

11. Quits the programme

:Designer :System

OpenModelInBIMSoftware()

LoadDigitisedNPPModel()

*[Do same for all items in schedule table]

GetRegulationInfo()

LoadWBSitemsForModel()

AssessFetchedRegulation

:Spreadsheet(Excel)

:NoSQL-MongoDB

Identify appropriate query term

CreateNotes()

EndProgramme()

getTaskKeywordItem()

GetWBSRegulationsInfo()OpenProgramme()

WriteWorkBreakdownStructureToDatabase()

CheckProject task (Task)



Construction Innovation: Information, Process, Management, Emerald, DOI: 10.1108/CI-11-2020-0186 

Page 23 of 36 

 

4 Demonstration of the framework with test cases 

To meet the third research objective, this section presents the proposed framework using two 

example cases of digitalised nuclear power plants that have been hypothetically modelled in Revit, a 

BIM-enabled tool.   

4.1 Description of test cases  

The first test case project is a compact model reflecting the typical components of nuclear power 

plants as discussed in Section 3.1.1. The model, developed in Revit, covers a total site area of 22,565 

m2 with approximately 55% built-up of components of typical nuclear plants, including padded areas 

and road networks. It is made up of twin cooling towers, both 54 m high. Other structures include 

twin containment buildings, a turbine building, a cooling pool and administrative building (see Figure 

5(a)). These structures have been modelled at LoD3 but allowing sufficient detail to be transferred to 

a project management tool, Navisworks, for further analysis. The levels and material components of 

the structures can be defined in a BIM authoring tool (Revit) which allows for a distinct classification 

into standard tree items in Navisworks as further described in Section 4.2. As a second test project 

to demonstrate the efficacy of the research concept, the model of a European Pressurised Reactor 

(EPR) (AREVA, 2005) was also developed in Revit as shown in Figure 5(b). These models in Figures 

5(a) and 5(b) are intended to show that the research concept can be applied to different models and 

nuclear regulations of any country.  
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Figure 5: 3D and Elevation of (a) a PWR Nuclear plant and (b) a UK EPR NPP models 

 

4.2 System application and outputs 

As automatically defined in Navisworks, the tree items help in developing the project 

decommissioning task in the programme schedule (Figure 6). The Timeliner shows a typical work 

programme of decommissioning tasks which is already extant in planning software packages. 

However, linking such tasks at various granularity to associated decommissioning rules and 

regulations for context-focused accessibility and use by stakeholders is novel and is the focus of our 

research. Although the decommissioning tasks have been simplified, the tree items can be 

associated with corresponding decommissioning tasks which in turn complies with standard 

specified processes and activities as outlined in Table 1 as defined in the US CFR. The rules indicated 
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in Table 1 are high level and can relate to several tasks. For example, the requirement to conduct 

and continuously update fire safety analysis throughout the decommissioning processes is covered 

in the Fire Safety Analysis Report. Fire safety is not limited to particular structures, components or 

processes but affects all structures of the plant and all the tasks carried out during decommissioning. 

However, it may be more critical for specific tasks that are prone to inflammation such as the 

handling of spent fuel. This implies that more specific requirements or regulations at a lower level 

could be associated with decommissioning tasks. In this research, these regulations were identified 

and mapped to decommissioning tasks and linked via a NoSQL database (MongoDB) to demonstrate 

this as a proof of concept. Similar selected sections of UK nuclear regulations as specified by the ONR 

are captured in Table 1 used for demonstration with the NPP model in Figure 6.  

  

 

Figure 6: Decommissioning task mapped to components of a PWR Nuclear Plant  
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Table 1: Some NPP decommissioning rules and tasks in the USA (USNRC, 2000) and UK (ONR, 2019) 

 

Rule/requirements 
(related clause) 

Sub-processes and activities 
 
Associated general decommissioning tasks  

United states of America  

Maintenance rule  
(CFR 50.65(a)(1)) 

Monitor performance or condition of structures, systems or components 
(SSCs) associated with storage, control and maintenance of spent fuel in safe 
condition  

• Reactor vessel and internals 

• Steam generator 

• Fuel building decontamination 

• Potential radioactive system decontamination and removal 

• Component cooling water removal 

• Chemical and volume control dismantling and removal 

• Containment spray dismantling and removal 

• Cleaning of radioactive waste treatment  

• Dirty radioactive waste treatment  

• Main steam (within containment) cleaning 

• Radioactive gaseous waste system cleaning 

• Residual heat removal, Safety injection, Spent fuel cooling 

• Electrical components and annunciators 

• Stainless steel piping 
 

Final safety analysis Report 
(CFR5 50.59) 

Facility description at shut down, radioactive waste management, radiation 
protection, procedure for the conduction of operations, Site characteristics 
and accident analysis 

Fire protection requirements 
(10CFR 50.48(f)(1)) 

Maintenance and revision of fire protection programmes. Targets include 
prevention of fire, rapid detection of fire hazard, minimize risk of fire-induced 
radiological hazards 

Actions by certified fuel Handlers 
(10 CFR 50.54(y)) 

Permission for reasonable action that deviates from technical specification in 
emergency situations.  

  

United Kingdom 

Maintenance, Testing and 
Inspection 
 
(NS-TAST-GD-026 R5 
Section 5.105) 

Structures, systems and components (SSCs) should be capable of delivering 
their required safety function until the associated hazards have been removed 
or mitigated. There should therefore be adequate consideration of continued 
maintenance, testing and inspection of SSCs during decommissioning until the 
SSC is no longer required, as justified within the safety case. 

SAFETY VERIFICATION    
Contents, review and update of the 
safety case for decommissioning 
 
(NS-TAST-GD-026 R5   
Section 5.131)  

Licensees should periodically review the safety case to confirm the 
decommissioning activities and states are and will continue to be in 
accordance with regulatory expectations and legal requirements. Such 
reviews should also identify and evaluate the safety significance of any 
deviations from applicable current safety standards and relevant good 
practice and ensure an adequate plan to address such deviations are 
implemented. 

Decommissioning reporting and 
Licence termination conditions 
 
(NS-TAST-GD-026 R5  
Section 5.134)  

The decommissioning plan and associated programme(s) should include 
sufficient short and long-term milestones and deliverables to enable progress 
to be monitored. These milestones will usually coincide with major step 
changes hazard profile of the site, as associated with the transition from one 
stage of decommissioning to the next. The licensee should develop suitable 
metrics to facilitate monitoring and reporting against the identified 
decommissioning milestones 
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Figures 7(a) and (b) show the output of system interactions resulting from calling the NoSQL stored 

regulations linked to the respective NPP components and decommissioning tasks. Figure 7(a) is 

associated with PWR and shows nuclear regulations (CFR) from the USA while Figure 7(b) illustrates 

a similar demonstration with an EPR model and UK nuclear regulations as stipulated by the ONR. 

These outputs are triggered when a specific decommissioning task of interest is selected, and the 

user takes a ‘walkthrough’ the model. In this case, the roof of the turbine building is highlighted 

from a mouse-click event triggering a corresponding query that outputs the regulations relating to 

the decommissioning process specific to the turbine building. Similarly, a task associated with the 

demolition of the cooling tower is selected and the corresponding detailed regulation listed and 

states thus: “A safety case should be provided to demonstrate the safety of the decommissioning 

plan and its associated decommissioning activities and then kept up to date as work progresses. For 

the case of controlled demolition using explosives; ensure the enforcement of exclusion zones around 

the plant and demolition work is carried out safely and effectively in a controlled and regulated 

working environment. Ensure remains from controlled demolition such as debris and rubble are 

cleared and steel reinforcement bars separated from concrete and sent for recycling where 

applicable. Concrete materials should be crushed and used as infill to restore a level surface to the 

site where possible”. Such regulations can be drilled own to specifics, based on the granularity of 

specified decommissioning tasks and associated digitised nuclear power model components.   
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Figure 7: Query results of component structures and decommissioning task of (a) PWR NPP and (b) EPR NPP. 
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Another useful aspect of implementation is simulation of decommissioning processes in accordance 

with defined tasks. The level of granularity depends on how fine sub-tasks have been defined and 

attached to corresponding model components or elements. To a large extent this also depends on 

the level of detail to which the modelling has been carried out in the original modelling 

environment, such as Revit. In this, simulation the demolition function is utilized in Navisworks to 

append the NPP model items meant for demolition to the respective decommissioning tasks. The 

sequence of demolition can be maintained and phases can be delineated by appropriate colour 

coding as indicated in Figure 8. The sequence of the order of decommissioning activities may vary 

from project to project as already discussed in Section 2.1. In this case, the controlled demolition of 

the cooling towers is assumed first and ending up with the communication mast as seen in Figure 8.           

 

 

Figure 8: High-level simulation of the NPP decommissioning process 

 

(a) (b) 
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5 Implications of study and limitations 

Although the development of nuclear energy is highly demanding in terms of technological 

requirements, security and safety, costs and maintenance, it has continued to thrive amid 

alternative sources such as wind power. The development of nuclear energy has contributed 

significantly to maintaining continuous and stable electricity in at least 31 countries. These countries 

are distributed around five continents: Europe Asia, North America, South America and Asia with 

Europe and Asia having the greatest share. Nonetheless, the development of nuclear power, like 

other innovations, will continue to need refining and optimisation to drive better efficiencies in 

delivery, including costs savings, achieving better safety and protection of the environment. Hence, 

research such as developing a BIM-driven nuclear decommissioning framework to exploit emerging 

technological systems and processes is important in contributing to bridging existing gaps in 

digitalisation.  

 

There has been a clamour for the digital transformation of existing assets, those being constructed 

and to be constructed in the future. However, the level of such transformation differs and should 

continue to grow positively with emerging research works and roadmaps. This is more likely to 

happen in a conducive atmosphere where there is good collaboration, complementary functioning 

and partnership between three key players: universities, research institutes and industry (Chen et 

al., 2017). While industry provides services, products and contexts for investigation/development, 

research institutes carry out innovative research targeted at specific science and technology needs; 

universities concentrate on educating and training personnel that will serve in those roles. The 

integrated nuclear digital framework proposed by Patterson et al (2016) is an example of using 

digital twins to manage operations in the nuclear industry, an approach commonly suggested in the 

digital transformation of assets (BSI, 2019). The proposed BIM-driven framework extends this 

concept to the actualisation of digitisation in implementing nuclear power plant decommissioning; 

harnessing information on regulations to inform the process. This work is based on a hypothetically 
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modelled nuclear power plant demonstrating context-focussed access of regulation information to 

assist stakeholders during decommissioning as proof of concept. It suffices to mention that many 

currently operating nuclear power plants or those approaching decommissioning lack contemporary 

digital models, as BIM was non-existent when these plants were constructed and commissioned for 

commercial operation. One available means of recreating digital models of such nuclear plants 

incorporating refurbishments and modifications carried out over the life of the plant is through 

sophisticated laser scanner and point cloud acquisition processes as suggested in Volk et al (2019).  

 

The vast number of rules and guidelines governing the development of NPP promote and ensure 

safety in the operation of nuclear power systems to the highest level possible. It is also important to 

make these rules and guidelines easily accessible to those who should put them into action either by 

observing them or ensuring others do. As expected, with such vast number of rules and guidelines 

associated with NPP decommissioning, it can be overwhelming to identify context-focused 

information for swift application in/on decommissioning tasks. Such challenges can be overcome by 

the proposed BIM-driven framework demonstrated from this research. As an implication for 

research, this study opens the area of exploring the fusing of textual information relating to 

administration, policies, and management to project models at different lifecycle stages of nuclear 

projects. This direction is possible due to the advent of BIM, of which the scope of application is 

ever-expanding. An example of such multidimensional expansion integrated into modelling of 

projects is proposed with the utilisation of lessons learned knowledge in BIM (Oti et al., 2018). The 

rules covered in this work are limited to maintenance rules, maintenance of the final safety analysis 

reports, fire safety requirements and actions by certified fuel handlers. Also, to demonstrate the 

concept reflected in the proposed framework, only the most relevant parts of the regulations have 

been captured in the work. Extending this work beyond the concept level to more comprehensive 

work will require dissecting the numerous rules and regulations for appropriate classification and 

mapping to all conventional decommissioning tasks. This will probably require the services of a 
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multidisciplinary team of nuclear engineers, health and nuclear physicists and support of colleagues 

with legal backgrounds to validate that rules and regulations have been appropriately mapped.  

6 Conclusion 

Despite high security and safety requirements, the development of nuclear power stations is often a 

favoured part of the electric power generation mix. Nuclear power plants, when exploited safely, 

have relatively more environmentally friendly processes and systems. Nevertheless, the industry has 

continued to invest in research and development to further improve processes and systems for 

optimisation and the reduction of costs in associated project phases of design and construction, 

operation and decommissioning. The decommissioning process is governed by myriads of rules and 

regulations which are yet to be fully integrated into contemporary digital transformation processes. 

In fulfilling the objectives, this research established the need to integrate nuclear rules/regulations. 

BIM can be used for decommissioning, developing and implementing a framework for the context-

focused querying and linking of decommission rules/regulations and model items/tasks which was 

demonstrated by means of example cases. The proposed application of BIM methodology to explore 

context-focused information queries and activity sequencing to enhance the execution of 

decommissioning tasks vis-à-vis existing safety requirements and regulations is novel.   

 

Many knowledge management systems are hinged on text-based query engines, which become less 

useful for the efficient retrieval of context-focused information in graphical environments to aid 

project delivery. It is proposed that using BIM technology to integrate decommissioning rules and 

regulations linked to the modelled elements and project tasks of nuclear power plant projects helps 

to improve delivery. The target is to help stakeholders contribute to the delivery of nuclear power 

generation projects overcome challenges, by accessing important rules and regulations as and when 

needed. The implementation relies on business processes to map/represent concepts, components 
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and their respective relationships. Information on rules and regulations are hosted in a non-

structured query system (MongoDB) and interfaced with Navisworks Manage project management 

BIM tool. A model of a nuclear power plant was used to test the system. Results demonstrate that 

the myriads of rules and regulations guiding the development of nuclear plants can be integrated 

into BIM environments and used to inform decommissioning processes. The proposed system 

contributes to improving the convenience of stakeholders accessing context-focused rules and 

regulations and subsequent application in tackling decommissioning tasks. We therefore conclude 

that context-focused accessibility of rules and regulations can be integrated into nuclear 

decommissioning BIM environments to enhance delivery.  

References 

Abanda, F., Oti, A. and Tah, J. (2017). "Integrating BIM and new rules of measurement for embodied 
energy and CO2 assessment." Journal of Building Engineering 12: 288-305. 
  
Abanda, F. H., Vidalakis, C., Oti, A. H. and Tah, J. H. M. (2015). "A critical analysis of Building 
Information Modelling systems used in construction projects." Advances in engineering software 90: 
183-201. 
  
Akbarnezhad, A., Ong, K. and Chandra, L. (2014a). "Economic and environmental assessment of 
deconstruction strategies using building information modeling." Automation in Construction 37: 131-
144. 
  
Akbarnezhad, A., Ong, K. C. G. and Chandra, L. R. (2014b). "Economic and environmental assessment 
of deconstruction strategies using building information modeling." Automation in Construction 37: 
131-144. 
  
Autodesk (2018). Navisworks API Develpoers's Guide Autodesk Inc. 
  
BEIS (2018). Industrial Strategy: Nuclear Sector Deal. Business Energy and Industrial Strategy. 
London, HM Government. 
  
Bond, A., Palerm, J. and Haigh, P. (2004). "Public participation in EIA of nuclear power plant 
decommissioning projects: a case study analysis." Environmental Impact Assessment Review 24(6): 
617-641. 
  
Brook, B. W., Alonso, A., Meneley, D. A., Blees, J. T. and van Erp, J. B. (2014). "Why nuclear energy is 
sustainable and has to be part of the energy mix." Sustainable Materials and Technologies 1(2): 8-16. 
  
BSI (2019). Transition guidance to BS EN ISO 19650 British Standards Institute. PD 19650-0:2019, 
British Standards Institution 2019, British Standards Institute. BS EN ISO 19650. 



Construction Innovation: Information, Process, Management, Emerald, DOI: 10.1108/CI-11-2020-0186 

Page 34 of 36 

 

  
Chen, K., Zhang, Y., Zhu, G. and Mu, R. (2017). "Do research institutes benefit from their network 
positions in research collaboration networks with industries or/and universities?" Technovation. 
  
Cheng, J. C. and Ma, L. Y. (2013). "A BIM-based system for demolition and renovation waste 
estimation and planning." Waste Management 33(6): 1539-1551. 
  
Chou, I.-H. and Fan, C.-F. (2006). "Developing integrated decommissioning information management 
system (IDIMS) of nuclear facilities." Journal of Nuclear Science and Technology 43(5): 596-604. 
  
Cumo, M. (2002). Experiences and Techniques in the Decommissioning of Old Nuclear Power Plants. 
Workshop on Nuclear Reaction Data and Nuclear Reactors: Physics, Design and Safety. 
  
DECC (2013). The United Kingdom’s Sixth National Report on Compliance with the Convention on 
Nuclear Safety Obligations. Department of Energy and Climate Change, Crown  
  
Di Gironimo, G., Labate, C. V., Renno, F., Siuko, M., Lanzotti, A. and Crisanti, F. (2014). "An interactive 
design approach for nuclear fusion purposes: remote handling system for FAST divertor." 
International Journal on Interactive Design and Manufacturing (IJIDeM) 8(1): 55-65. 
  
EC Council Directive (1985). "Council Directive 85/337/EEC of 27 June 1985 on the assessment of the 
effects of certain public and private projects on the environment." Official Journal L 175(05/07): 
0040-0048. 
  
ENSREG, E. (2011). "Stress Test." Specifications, Annex I to the Declaration of ENSREG. 
  
Ferrada, X., Sepúlveda, M., Serpell, A., Núñez, D. and Neyem, A. (2014). "A lessons-learned mobile 
system for construction companies: motivation and design." Procedia Engineering 85: 157-165. 
  
HSE (2007). Guidance on the Nuclear Reactors (Environmental Impact Assessment for 
Decommissioning) Regulations, Health & Safety Executive (HSE) Nuclear Directorate. 
  
Hübner, F., Volk, R., Semme, J. and Schultmann, F. (2016). Improvement of nuclear decommissioning 
and dismantling planning via experience ex-change and optimisation methods. Proceedings of the 
3rd Conference on Technological Innovations in Nuclear Civil Engineering, Paris, F, 5.-9. September 
2016. 
  
IAEA (2018). Nuclear Power Reactors in the World, Reference Data Series No. 2, 2018 edition,, 
International Atomic Energy Agency (IAEA). 
  
Iguchi, Y., Kanehira, Y., Tachibana, M. and Johnsen, T. (2004). "Development of Decommissioning 
Engineering Support System (DEXUS of the Fugen Nuclear Power Station." Journal of Nnuclear 
Science and Technology 41(3): 367-375. 
  
Ilhan, B. and Yaman, H. (2016). "Green building assessment tool (GBAT) for integrated BIM-based 
design decisions." Automation in Construction 70: 26-37. 
  
Jeong, K., Choi, B., Moon, J., Hyun, D., Lee, J., Kim, I., Kim, G. and Kang, S. (2016). "Establishment of 
the hazard reduction methodology to be taken into account for safety assessment during 
decommissioning of nuclear facilities." Annals of Nuclear Energy 87: 7-15. 
  



Construction Innovation: Information, Process, Management, Emerald, DOI: 10.1108/CI-11-2020-0186 

Page 35 of 36 

 

Kim, Y., Kim, M. and Kim, W. (2013). "Effect of the Fukushima nuclear disaster on global public 
acceptance of nuclear energy." Energy Policy 61: 822-828. 
  
Larsson, H., Anunti, A. and Edelborg, M. (2013). Decommissioning Study of Oskarshamn NPP. 
Westinghouse Electric Sweden AB. 
  
Lu, R. Y., Karoutas, Z. and Sham, T.-L. (2011). "CASL virtual reactor predictive simulation: Grid-to-rod 
fretting wear." Jom 63(8): 53. 
  
Matt, C., Hess, T. and Benlian, A. (2015). "Digital transformation strategies." Business & Information 
Systems Engineering 57(5): 339-343. 
  
NDA (2019). Understanding activities that produce radioactive wastes in the UK, Nuclear 
Decommissioning Authorty, UK Nuclear Decommissioning Authorty (NDA). 
  
ONR (2019). Nuclear Safety Technical assessment guide - Decommissioning on Nuclear Licensed 
sites, NS-TAST-GD-026 R5 Office for Nuclear Regulation (ONR). 
  
Oti, A., Tah, J. and Abanda, F. (2018). "Integration of Lessons Learned Knowledge in Building 
Information Modeling." Journal of Construction Engineering and Management 144(9): 04018081. 
  
Patel, K. and McCarthy, M. P. (2000). Digital Transformation: the Essentials of E-business Leadership, 
McGraw-Hill Professional. 
  
Patterson, E. A., Feligiotti, M. and Hack, E. (2013). "On the integration of validation, quality 
assurance and non-destructive evaluation." The Journal of Strain Analysis for Engineering Design 
48(1): 48-58. 
  
Patterson, E. A., Taylor, R. J. and Bankhead, M. (2016). "A framework for an integrated nuclear digital 
environment." Progress in Nuclear Energy 87: 97-103. 
  
Pioro, I. I. and Duffey, R. R. (2015). "Nuclear Power as a Basis for Future Electricity Generation." 
ASME J of Nuclear Rad Sci. 1(1): 1-19. 
  
Suh, Y. A., Hornibrook, C. and Yim, M.-S. (2018). "Decisions on nuclear decommissioning strategies: 
Historical review." Progress in Nuclear Energy 106: 34-43. 
  
Tangkawarow, I. and Waworuntu, J. (2016). A Comparative of business process modelling techniques. 
IOP Conference Series: Materials Science and Engineering, IOP Publishing. 
  
TEPC (2011). Fukushima Nuclear Accident Investigation Report (Interim Report – Supplementary 
Volume), The Tokyo Electric Power Company (TEPC), Inc. 
  
USNRC (2000). Decommissioning of nuclear power reactors, Regulatory Guide 1.184. Office of 
Nuclear Regulatory Research, U.S. Nuclear Regulatory Commission (USNRC),. 
  
Vernikos, V. (2012). Optimising building information modelling and off-site construction for civil 
engineering. Proceedings of the Institution of Civil Engineers-Civil Engineering, Thomas Telford Ltd. 
  
Volk, R., Hübner, F., Hünlich, T. and Schultmann, F. (2019). "The future of nuclear decommissioning–
A worldwide market potential study." Energy Policy 124: 226-261. 



Construction Innovation: Information, Process, Management, Emerald, DOI: 10.1108/CI-11-2020-0186 

Page 36 of 36 

 

  
WNA (2019). "Plans For New Reactors Worldwide, World Nuclear Association (WNA)." Retrieved 
January, 2019, from http://world-nuclear.org/information-library/current-and-future-
generation/plans-for-new-reactors-worldwide.aspx. 
  
Yanagihara, S. (1993). "COSMARD: The code system for management of JPDR decommissioning." 
Journal of Nuclear Science and Technology 30(9): 890-899. 
  
Yanagihara, S., Sukegawa, T. and Shiraishi, K. (2001). "Development of computer systems for 
planning and management of reactor decommissioning." Journal of Nuclear Science and Technology 
38(3): 193-202. 
  

 
 

 

http://world-nuclear.org/information-library/current-and-future-generation/plans-for-new-reactors-worldwide.aspx
http://world-nuclear.org/information-library/current-and-future-generation/plans-for-new-reactors-worldwide.aspx

