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It is now 60 years since the publication of Penal
Policy in a Changing Society,2 a landmark White
Paper widely regarded as the high—water mark of
the ‘rehabilitative ideal’ as an expression of official
policy in England and Wales. The embrace, and
subsequent decline, of this policy framework has
been the subject of considerable scholarly interest,
drawing attention to the interconnectedness of
punishment and the emergent welfare state, the
influence of professional elites and the
transformational potential of criminological
research.3 In contrast, we know very little about
the significant investment in prison building which
became the capital expression of this ethos, or
how this uncertain inheritance in steel and
concrete continues to shape the prison system we
experience today. 

Drawing upon detailed archival research, this
article offers an extended historical case—study of the
1959 prison building programme, the first major capital
investment of its kind in post—war Britain. It will trace
the opening stages of the policy—making cycle, from
the arguments marshalled within the Home Office to
justify investment in new prisons, to the complex
‘geography of administration’4 that shaped the delivery
of the 1959 prison building programme in practice. It
will demonstrate how the policy ambitions first
articulated by Home Office planners were gradually
diluted within a system of collective decision—making
predicated upon negotiation and compromise.

Context 

Let’s be frank about it; most of our people
have never had it so good… What is
beginning to worry some of us is, ‘Is it too
good to be true?’ or perhaps I should say, ‘Is it
too good to last?’

Harold Macmillan, 20 July 1957

Macmillan’s famous dictum captures the many
contradictions of late—1950s Britain. For a growing
number, the decade represented a period of
unprecedented prosperity as the country emerged from
the shadow of the Second World War.5 A renewed
sense of optimism was apparent in public discourse,
and the post—war determination to build a better
future was reflected in the politics of the age. After
1945, the main political parties began to converge
around a settled policy framework premised upon the
central institutions of the welfare state and a mixed
political economy sustained by a Keynesian economic
strategy.6 This ‘Whitehall consensus’, as it became
known, would prove remarkably resilient to change,
but it was by no means immune from the uncertainties
of the post—war era. The Suez crisis challenged the
settled narratives of the British Empire and, as the Cold
War intensified, many questioned the United Kingdom’s
role in a changing world. 

Domestically there were also signs of strain, and
nowhere was this more apparent than in relation to
criminal justice. Many had believed that growing
affluence would lead to a gradual diminution in the
incidence of crime but, in reality the picture proved far
more complex.7 Recorded crime—one possible measure
of criminality for which we have comparable historical
data—rose from approximately 460,000 offences in
1950 to nearly 745,000 offences in 1960.8 Driven in
large part by volume property offences and the easy
availability of consumer goods, the changing contours
of crime in Britain’s post—industrial society had
significant implications for prison administration.
Records reveal that the average prison population in
England and Wales increased from 20,000 at the end of
1956 to more than 25,000 by late 1958.9 While this
headline figure may appear low by modern standards
when the population regularly exceeds 80,000, in
practice this placed huge pressure upon a prison estate
that was simply ill—equipped to absorb a 25 per cent
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1. The author is grateful to Alice Gerlach for her comments on an earlier draft of this paper. 
2. Home Office. (1959a), Penal Practice in a Changing Society: Aspects of Future Development (England and Wales). London: HMSO.
3. See Garland, D. (1985), Punishment and Welfare: A History of Penal Strategies. Aldershot: Gower
4. Hennessy, P. (1989), Whitehall. London: Secker & Warburg.
5. Hennessy, P. (2007), Having It So Good: Britain in the 1950s. London: Penguin.
6. Kerr, P. (2001), Postwar British Politics: From Conflict to Consensus. London: Routledge.
7. Young, J. (1986), “The Failure of Criminology: The Need for Radical Realism”, in R. Matthews and J. Young (eds). Confronting Crime.

London: Sage.
8. Home Office. (2012), Offences recorded by the police in England and Wales by offence and police force area from 1990 to 2001/02. 
9. Home Office. (1959b), Report of the Commissioners of Prisons for the Year 1958. Cmnd 825. London: HMSO.
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increase in the prison population over a two—year
period.

In this context, the central institutions of the
penal system, particularly the prison, became central in
the ‘war against crime’.10 This observation may seem
axiomatic, but when viewed in comparative historical
perspective, it is revealing that the dominant political
response largely eschewed a punitive posture in favour
of more inclusionary measures. Since the late
nineteenth century, and the highly influential Gladstone
Committee Report on Prisons11, the arc of penal policy
in the United Kingdom had been towards the
rehabilitation of offenders. Similar trends were
observed in many jurisdictions, and over time these
guiding assumptions crystallised into an enduring policy
framework, the American criminologist Francis Allen
described as the ‘rehabilitative ideal’,

… the primary purpose of
penal treatment is to effect
changes in the characters,
attitudes, and behaviour of
convicted offenders so as to
strengthen social defence
against unwarranted
behaviour, but also to
contribute to the welfare
and satisfaction of
offenders.12

A detailed review of this
policy framework, and the
socio—economic context which ultimately sustained it,
is beyond the scope of this paper. Rather, the key point
here is that these penological assumptions were not
purely ideational, but over time, came to be grounded
within, and transmitted through, concrete physical
spaces. In this way, detailed historical excavation allows
us to peel back the layers of past penological practices
and explore how these enduring totems of the
‘rehabilitate ideal’ shaped the everyday experiences of
staff, prisoners and the wider community in the years
that followed. 

Building the case for investment

On the 9 January 1957, Sir Anthony Eden resigned
as Prime Minister owing to ill—health and the
continued political fallout from the Suez crisis. He was
succeeded as Prime Minister by Harold Macmillan and
Richard Austin Butler was subsequently appointed

Home Secretary. Butler was personally interested in the
prison system—a policy arena he first encountered
whilst Chancellor of the Exchequer—and quickly
identified modernisation of Britain’s ageing Victorian
prison estate as a key priority for his department.13

Unlike cognate areas of public policy which had
seen considerable capital investment, no purpose—
build prison facilities had been constructed in England
and Wales since 1945. In part, this reflected the easy
availability of surplus military facilities, but it also spoke
to the economic realities of post—war Britain. As one
senior prison administrator would later note, ‘for
obvious reasons it was difficult to get a satisfactory
prison building programme going after the war, since
we could hardly argue that prisons should take priority
over schools, hospitals and roads’.14 Modernisation of
Britain’s ageing infrastructure was now a priority and it

was against this broader macro—
economic backdrop that Butler
inherited a number of capital
works from his predecessors.
Construction was almost
complete at Everthorpe,
Yorkshire and Treasury authority
had been granted to build a new
adult prison in Hindley, Greater
Manchester as well as a secure
psychiatric prison at Grendon
Hall, Buckinghamshire.15 These
projects, alongside a number of
smaller borstal facilities, were in
various stages of development

and Butler worked closely with his officials to re-
position prison building as the centrepiece of a wide—
ranging penal reform programme. 

In July 1958 the Home Secretary wrote to Cabinet
setting out his proposals for comment and approval.
Marshalling his case for investment, Butler drew
attention to rapid demographic change driven by the
post—war baby boom, and skilfully wrapped this basic
administrative problem within a penal reform narrative
which drew heavily upon the reformative potential of
prison to contribute to a wider civilising project, 

The constructive contribution that our prisons
can make is to prevent the largest possible
number of those committed to their care from
offending again. Since the report of the
Gladstone Committee in 1895 it has been
accepted, at least in principle, that this end
will not be reached by a harsh and repressive

In this context, the
central institutions

of the penal system,
particularly the
prison, became

central in the ‘war
against crime’

10. Home Office. (1959a) op cit, p.2
11. Home Office. (1895), Report from the Departmental Committee on Prisons (Gladstone Committee). C.7702. London: HMSO.
12. Allen, F.A. (1981), The Decline of the Rehabilitative Ideal. New Haven: Yale University Press.
13. Butler, R.A. (1971), The Art of The Possible. London: Hamish Hamilton, p.197.
14. The National Archives (TNA): HO391-457. Home Office: Prison Building Programme.
15. TNA: T221-856. Treasury: Prisons. Building of new prisons in England and Wales.
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regime designed simply to deter through fear.
The object must be in the words of that
committee, to send the prisoners out ‘better
men and women, morally, mentally and
physically, than when they came in.’ For a
generation past our prisons have sought
increasingly to give practical effect to these
conceptions.16

Butler’s hand was strengthened by a constructive
relationship with the Prime Minister who granted his
close political ally what is described as a ‘completely
free hand with my reforms of the Home Office’.17 In
advance of Cabinet, Harold Macmillan, indicated his
approval for the proposed reforms noting in typically
phlegmatic style that, ‘no doubt it will cost money, but
I do not suppose the money will
be spent very quickly.’18 Cabinet
support duly followed, and the
Home Office moved to publish a
White Paper setting out its
proposals for penal reform in
more detail. 

Penal Practice in a Changing
Society

The publication of Penal
Policy in a Changing Society was
intended to provoke a
‘fundamental re—examination of
penal philosophy’ in England and
Wales on the basis of cutting—
edge research and scientific
knowledge. The White Paper made clear that the
government’s responsibility for tackling crime did not
end with the powers of the police, or the sanctions
available to the criminal courts, but extended through
to the penal system which had a key role to play in the
‘counter—attack’ on crime.19 A new Institute for
Criminology would be established at the University of
Cambridge, and the Home Office was committed to the
implementation of new evidence—based penal
methods. It was in this context that the Prison
Commission, a forerunner to the Prison Service, had
concluded that it was faced with a prison building
programme of ‘formidable dimensions and urgency’.
This claim rested upon two principal justifications: First,
the Home Office expressed considerable scepticism
about the prospects for substantive reductions in the

prison population and made clear that further growth
was likely to result in ‘a degree of overcrowding which
cannot be tolerated and which makes effective
classification and training quite impracticable’.20

Second, the White Paper observed that conditions in
many prisons had deteriorated to a level Prison
Governors now considered a serious obstacle to the
effective rehabilitation of inmates. 

A largely Victorian system premised upon penance
and control was ill—suited to the demands of a modern
penal system and the Prison Commission was
authorised to embark upon a wide—ranging prison
building programme intended to deliver an additional
8,000 prison places at an expected cost of £650m over
a ten—year period (2018 prices).21 While it was hoped
that additional capital investment would contribute to

the eventual alleviation of prison
overcrowding, it was also
accompanied by an ambitious
vision to drive greater
specialisation within the prison
estate. New borstal institutions
and secure adult prisons were
identified as a priority and the
White Paper set out plans for a
prison building programme that
would be delivered in two
discreet tranches: ‘Part A’ would
see the acceleration of existing
projects approved by HM
Treasury, while ‘Part B’ would
operate as a rather more
aspirational programme of rolling
investment:

A. Present Programme
2 security prisons each for 300 men (one completed).
1 psychiatric prison hospital.
1 remand and observation centre.
3 secure borstals each for up to 200 boys.
1 secure borstal for 96 girls.
4 open borstals for boys.
1 borstal reception centre for 350 boys.
6 detention centres for boys (four completed).
1,000 new houses and modernisation of 625
houses.

B. Future Programme 
Security prisons sufficient to accommodate at least
1,800 men serving long sentences.
A security prison for dangerous prisoners serving
long sentences.

The object must be
in the words of that
committee, to send
the prisoners out
‘better men and
women, morally,

mentally and
physically, than

when they came in.

16. TNA: T221-863. Treasury: Prisons. Papers leading up to White Paper on penal reform.
17. Butler 1971 op cit, p.197.
18. As cited in Windlesham, L. (1993), Responses to Crime. Volume 2: Penal Policy in the Making. Oxford: Clarendon Press, p.72.
19. Home Office (1959a) op cit, p.4
20. ibid, p.21
21. TNA: T221-863, op cit
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Accommodation for women in place of Holloway.
Remand and observation centres sufficient to
accommodate all untried prisoners and such
convicted prisoners as require observation before
being classified.
6 detention centres.
Such additional borstals, open and closed, as the
needs disclose.
A programme of reconstruction for the local prisons.
Reconstruction of Dartmoor prison.
2,000 new houses.22

As Butler would later note in a memorandum to
the Chancellor of the Exchequer, ‘I think you should
know, privately, that I attach the very greatest
importance to getting on with this sort of
programme’.23 His wish was granted and following the
publication of the White Paper,
the translation of these
commitments into a workable
programme of capital investment
would become a key priority for
the Prison Commission. 

Constructing the
‘rehabilitative ideal’

Delivery of the building
programme rested upon a
complex network of delivery
agents, both central and local.
New prison establishments could
be undertaken by either the
Ministry of Works, a Central Government Department
established during World War II, or the Home Office,
who in turn vested operational responsibility in the
Prison Commission. In general, the Ministry of Works
were responsible for the construction of purpose—built
prisons, youth offender establishments and ancillary
housing. This left the Prison Commission to focus on
new prison places ‘where building work has to be done
within the perimeter, and by the adaptation of ex—
service camps, where the scheme is carried out in whole
or in part by direct labour involving the use of
inmates’.24 Minor capital works, such as the
refurbishment of existing establishments, were typically
managed internally by the Prison Commission.

To promote greater coordination between
these various decision—makers a ‘development group’,
was established in 1958 with a broad terms—of—

reference to examine the design of penal
establishments, with a view to ‘improving their
efficiency as an instrument of modern penal methods,
and controlling their cost’. The group was chaired by
Arthur Peterson, then Deputy Chairman of the Prison
Commission, with representatives from the Scottish
Home Department, Ministry of Works and HM
Treasury.25 Preparatory work was constrained by a
pressing shortage of in—house real estate expertise,
but this process did yield innovations in cell block
planning and training facilities, many of which were
incorporated into the design of HMP Blundeston.26

Treasury officials initially expressed satisfaction that the
design of Blundeston would deliver 300 places at a cost
of just over £47,000 per place, per annum (2018
prices). However, costs began to escalate as design

changes were made to the plans
for Stoke Heath (£59,900 per
place) and Market Harborough
(£58,000).27 The Home Office and
HM Treasury were often at
loggerheads over the desirability
of bespoke and standardised
design plans. While officials from
the Prison Commission and
Ministry of Works clashed
repeatedly on everything from
the location of dining facilities to
the variety of tiles to be used in
communal bathrooms, leading
one senior Treasury official to
lament that,

…it is clear enough that the Prison
Commission and the Ministry of Works
between them are not giving economical
construction a sufficiently high place
among their objectives. The Prison
Commission are engaged in building new
prisons for the first time for decades and
they are dealing with astronomical figures
far beyond their previous experience… If
criticised, they retreat behind the argument
that building costs are going up. The
Ministry of Works have no previous
experience in the building of prisons either
and, when costs go up, they blame the
Prison Commission for having made them
conform to too elaborate requirements.28

Delivery of the
building programme

rested upon a
complex network of

delivery agents,
both central
 and local.

22. Home Office (1959a), op cit, p.22
23. TNA: T221/863 op cit
24. TNA: HO 391-305. Home Office: Annual Conference 1970; statement on prison building programme.
25. TNA: T227-1883. Treasury: Prison building programme: England and Wales.
26. Peterson, A.W. (1960), ‘The Prison Building programme’. British Journal of Criminology 1(4): 307-316.
27. TNA: T221-856, op cit.
28. ibid
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Despite such concerns planning work was
accelerated at sites in Hindley, Ashford, Risley and Styal,
however inter—agency working remained a source of
considerable friction.29 The programme was subject to
continued delay, and the Home Office would later
estimate that, on average it took four years to conclude
the planning process, followed by a typical build time of
approximately two to three years. By this time the
demands placed upon the prison estate had changed
beyond all recognition and the initial dynamism of the
Prison Commission began to ossify.30 Outmoded prison
establishments earmarked for closure, such as HMP
Dartmoor, remained open and the eventual shape of the
capital programme, set out in Appendix 1, was altogether
different from that envisaged in the White Paper.

The legacy of the 1959 Prison Building
Programme

In many respects the events described in this paper
foreshadow the challenges, tensions and conflicts that
have come to define the construction of new prisons in
England and Wales.31 First, the events documented in this
paper offer an early example of what has come to be
known as ‘penal momentum’32; a policy posture defined
by a belief that prison population growth was inevitable,
and the primary function of the prison service was to
meet that demand. From the point of view of a spending
department such as the Home Office this was an
understandable position. The annual Public Expenditure
Survey has always provided powerful institutional
incentives for policy—makers to inflate the benefits of
capital investment. However extant records indicate that
by the early—1960s, HM Treasury had also concluded
that the 1959 prison building programme would not
provide a definitive solution to the problem of prison
overcrowding. In March 1961, the Financial Secretary, Sir
Edward Boyle, wrote to the then Home Secretary to
express his concern at recent growth in the prison
population and the financial implications of accelerating
Tranche 2 of the prison building programme. In response,
a joint Treasury and Prison Commission ‘working party’
was set up in April 1961, under the chairmanship a senior
Treasury knight. The group reached the ‘unhappy
conclusion’ that more, rather than less penal expansion
was required and additional requests for capital
investment quickly followed from the Prison Commission.
While the HM Treasury is often characterised as
institutionally hostile towards new spending initiatives,
internally it conceded that:

… we must consider further the question of
this continually growing expenditure, before
we can approve the full long—term proposal
which is now before us. On the other hand, it
seems hopeless to expect, given the increase
in crime, that we can avoid having to approve
a considerable part of this programme, in the
long run.33

Second, the arguments marshalled within the
Home Office to justify additional capital investment
should counsel against an overly reductive analysis of
prison building programmes. While the overall capacity
of the prison estate was a significant motivating factor
for many prison administrators, it was by no means the
only consideration. From a financial standpoint the
construction of larger generic prisons was attractive to
the Exchequer, but as Butler would later remind his
Cabinet colleagues, the prison building programme was
not simply designed to achieve human containment.
Penal policy was increasingly orientated towards the
demands of rehabilitation, therapeutic treatment and
the personalisation of punishment, and this demanded
a modern, functionally adaptive prison estate, offering
greater specialisation in the following areas:

a) adequate facilities for the examination of
prisoners charged with offences, ‘so that the
courts may be properly advised on the choice of
treatment, combined with adequate
arrangements for examination and classification
after sentence’; 

b) adequate facilities for providing the treatment
ordered by the courts, and;

C) a specialised system of treatment for all young
offenders ‘based on a re—assessment of the
present systems provided by law, i.e., detention
centres, imprisonment and borstal training.’34

This is not to promote an overly nostalgic reading of
recent British penal history. As these records should make
clear, the ‘rehabilitative ideal’ was a fundamentally
coercive system underpinned by a series of deeply
problematic penological assumptions. However, it is to
suggest that it is impossible to understand the repeated
clashes over finance, design and construction that defined
the 1959 prison building programme without some
reference to this overarching policy vision.

29. TNA: T221-859. Treasury. Prisons: Building Programme.
30. TNA: HO391-457 op cit
31. See Guiney, T. (forthcoming), Solid foundations? Towards a historical sociology of prison building programmes in England and Wales,

1958-2015. Howard Journal of Crime and Justice.
32. Home Office. (1979), Report of the Committee of Inquiry into the United Kingdom Prison Services (May Committee)’. London: HMSO.
33. TNA: T227-1883, op cit
34. TNA: T227-1883 op cit 
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Location Projected Establishment Estimated Date Approximate
Capacity Type Completion Completion 

Date (If known) 

Hindley, Lancashire 300 Secure prison (male) End—1961 1961
Blundeston, Suffolk 300 Secure prison (male) End—1962 1963
Shroud Heath, Shropshire 300 Secure prison (male) Early—1963 /
Market Harborough, Leicestershire 300 Secure prison (male) TBC 1965

Grendon, Buckinghamshire 350 Secure prison hospital Early—1962 1962

Thorp Arch, Yorkshire 250 Open prison (male) April 1959 1965
Ford, Sussex 600 Open prison (male) March 1960 1960
Kirkham, Lancashire 450 Open prison (male) End—1961 1962
Appleton Thorn, Cheshire 300 Open prison (male) Mid—1960 /

Ashford, Kent 350 Secure borstal (boys) Early—1961 /
Swinfen, Staffordshire 180 Secure borstal (boys) Early—1962 1963
Wellingborough, Northamptonshire 340 Secure borstal (boys) / 1963
Barby, Northamptonshire 250 Secure borstal (boys) / 1968

Everthorpe, Yorkshire 300 Open borstal (boys) 1958 1958
Finnamore Wood, Buckinghamshire 80 Open borstal (boys) Mid—1961 1961
Shaftsbury, Dorset 250 Open borstal (boys) Early—1962 1960

Risley, Lancashire, 610 Remand and Early—1963 1964
/ Observation Centre / /

Low Newton, County Durham 300 Remand and 1963 1965
/ Observation Centre / /

Styal, Cheshire 225 Semi—secure prison (women) End—1961 1962
Thornwood, Essex 250 Semi—secure prison (women) TBC /
Bullwood, Essex 96 Secure borstal (girls) Early—1962 /
Moor Court, Staffordshire 25 Detention Centre (women) Mid—1962 /

New Hall, Yorkshire 75 Detention Centre End—1960 1961
Medomsley, County Durham 75 Detention Centre End—1960 /
Aylesbury, Buckinghamshire 275 Detention Centre End—1960 1961
Kirklevington Grange, Yorkshire 75 Detention Centre TBC 1965
Erlestoke, Wiltshire 75 Detention Centre Early—1962 1960
Aldington, Kent 75 Detention Centre Early—1962 1961
Haslar, Hampshire 75 Detention Centre Early—1962 1962
East Clandon, Surrey / Detention Centre TBC /
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Conclusion

In keeping with the historical focus of this volume,
this article has offered a detailed case—study of the
1959 prison building programme. It has situated penal
policy—making at this time within a broader socio—
economic context associated with the ‘rehabilitative
ideal’ and demonstrated how the policy commitments
set out in Penal Practice in a Changing Society were
gradually mediated through the complex ‘geography of
administration’ which continues to characterise the
British machinery of government. In this respect, the
1959 prison building programme fell short of the lofty
ideals espoused by the Home Office. Many
establishments from this period have now been

decommissioned, and it is perhaps ironic that a prison
building programme designed to modernise the
existing Victorian custodial estate, would itself present
serious operational challenges to a future generation of
prison administrators.35 And yet, despite its many
failings, the events described in this paper should
remind us that public scrutiny of prison building cannot
be reduced to headline capacity figures alone. At a time
when prison building is once again high on the policy
agenda, it is surely desirable that new capital
expenditure decisions flow from a broader strategic
debate about the overarching objectives of the penal
system and the internal culture and configuration of the
prison estate required to realise these policy ambitions.

35. Fairweather, L. and McConville, S. (eds). (2000), ‘Prison Architecture: Policy, Design, and Experience’. Oxford: Architectural Press.
36. TNA: T227-1883. Approximate completion dates are based upon Ministry of Justice webpages and Inspectorate Reports.






